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Tigard Downtown Redevelopment Three Year Action Plan  

1 Facilitation of Downtown Redevelopment Projects Year 1 Year 2 Year 3 Future (long term)

FY 12-13 FY 13-14 FY 14-15

Property Acquisition 

Evaluate properties for purchase and redevelopment x x x x

Developer Outreach

Continue outreach to developers x x x x

Communicate opportunities for public private partnerships x x x x

Public Works Yard Redevelopment

Public Works relocation plans x

Developer Request for Proposals x  

Site Prep x

Redevelopment x

Main Street Façade Improvement Program 

Administer program x x x

Monitor  program effectiveness x x x

Targeted Incentive Program

Implement program x x x

Monitor program effectiveness x x x

Development Opportunity Studies

Follow up on previous studies x x x

Evaluate additional sites for DOS x x x

Parking Management

Construct Burnham Street parking lot x
Coordinate parking lots public private partnership x x

Monitor parking utilization x x x

Pacific Hwy/Hall Blvd. Shopping Center Redevelopment

Development Opportunity study x

Post Office Relocation

Monitor post office plans x x x x

Performing Arts/ Recreation Center

Feasibility study x

2 Improvement of Fanno Creek Park/Open Space System

Downtown Plaza/Public Space

Design x

Construction x

Develop Programming x

Encourage Surrounding Redevelopment x x x

Fanno Creek Park Improvements

Implement Fanno Creek Park Master Plan x x x

Coordinate park improvements with CWS re-meander project x x

Bridge Replacement x x

Additional Fanno Creek Open Space

Property or easement acquisition x

Design work x

Construct improvements x

Tigard Street Trail

Coordinate with Public Works , Railroad/ODOT Rail x

Property acquisition (parks bond?) x x
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Design and construction Main St entrance x  

Design and construction (trail to Tiedemann St.) x

Urban Creek

Evaluate feasibility x

Implementation x x

3 Development of Comprehensive Street /Circulation System

Downtown Connectivity Plan

Adopt Connectivity Plan x

Implement Plan x x x x

Street Improvements

Main Street Green Street

Participate on Management Team x x

Post-construction projects (bridge and outfall) x

Main Street Green Street Phase 2 preparation x

Gateway/Streetscape Improvements

Main Street Green Street Public Art/Gateways

Artist selection, contracting x

Install artwork and construct gateway x

Plan for additional art on Main Street x x

Hall/Pac Hwy Gateway  

Acquire property from County after environmental monitoring x  

Construct flagpole project x

Work with adjacent property owners on redevelopment/ incl. gateway x x x

Clock Tower

Work with stakeholders to determine project feasibility x

Develop funding plan x

Design and construction x

At -grade Crossing at Ash Ave

Discussions with ODOT Rail x x x x

Decision on North Dakota/Tiedeman consolidation x

4

Organizational: City, Agency, Commission,  Downtown 

Organizations, and Regional 

City Center Development Agency/City Center Advisory Commission

Serve as Liaison to CCDA, CCAC,and related sub and joint committees x x x x

Strengthen coordination between CCDA,CCAC,  and other Downtown 

organizations x x x x

Events/Marketing

Support Downtown events x x x x

Facilitate Downtown Organization x x x

Facilitate relocation of Farmers Market closer to heart of Downtown x x

Regional Coordination

Collaborate  with Metro TOD program x x x x

Coordination with SW Corridor Plan
Participate in the activities of Association of Oregon Redevelopment 

Agencies; Greater Portland, Inc. (Economic Development); Urban Land 

Institute  x x x x


